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March 8, 2019
Kevin Brander, PE, Section Chief
Wastewater Management Section DEP/NERO
205B Lowell Street
Wilmington, MA 01887
Re: Third Modified Consent Decree Civil Action No. 76-cv-02184-RGS

LWSC Infiltration Inflow (I/) Program
Response to DEP Comments, dated February 6, 2019

Dear Mr. Brander:;

The Lynn Water & Sewer Commission (Commission, LWSC) has reviewed DEP’s comments on
the Flow Metering and I/I Prioritization Report, dated February 6, 2019, and provides the
following response.

Attached please find the Summer & Cottage Street Combined Sewer Separation Project Inflow
Investigation Project (1999) report as requested in Item #2 for MassDEP review.

In response to Items 1, 3, 4:

The Commission is in agreement with and has followed the agencies request that “I/I abatement
work should be done in close coordination with the CSO abatement work so that the expected
benefits of the CSO control work are fully achieved” and “sharing...scoping of I/I abatement
work with the Commissions design consultant for the CSO control work.” As a result, it was
recognized by the Commission and its CSO consultant that there is a substantial amount of
information needed to submit an adequate plan for agency review/ acceptance; including
hydraulic modeling studies and financial analyses for cost effective scheduling.

Separation work in the downstream system will need to be completed or nearing completion so
the benefits of major system improvements are fully realized and reflected in the hydraulic
model. With this information, a more accurate plan can be developed to target specific inflow
sources to effectively reduce or eliminate CSO activations. This targeted strategy will also guide
better investment decisions for drain line extensions, etc.
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A Financial Capability Assessment is in development by the Commission. Preliminary findings
of this analysis indicate the Commission and ratepayers will be facing very high financial
impacts over the next decade due to several large infrastructure investment requirements,
including work in the West Lynn area estimated at approximately $89M, an estimated $80 of
escalated costs for the 005 area Sewer Separation Project, and other large scale investments at
the WWTP.

Pursuant to the Water Infrastructure Flexibility Act H.R.7279, the Commission and it’s CSO
design consultant would like to take this opportunity to request a meeting with the agencies to
discuss creating an integrated plan, which will allow the Commission to complete these projects

in a way that will provide real benefit to the infrastructure, the residents of Lynn, and the waters
of the USA.

For questions, comments, or additional information, please do not hesitate to contact me by
phone or e-mail.

Thank you in advance for your consideration.

Sincerely,

Anthony Marino, P.E.
Chief Engineer
Lynn Water & Sewer Commission

cc via e-mail: David Elmer, Weston & Sampson Engineers
David VanHoven, Stantec Consulting Services Inc.
Daniel O’Neill, LWSC Executive Director
Doug Koopman, EPA Water Technical Unit
Joseph Nerden, MassDEP NERO
Andrew Goldberg, Assistant Attorney General/ EPD
Heidi Zisch, MassDEP Counsel
Jeff Kopf, EPA Counsel
Elizabeth Yu, DOJ Counsel
Anita Johnson, DOJ Counsel
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